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1 INTRODUCTION 
Over the past two decades, EU counties have been 
faced issues related to rapidly increasing population, 
economic depressions, and increased fossil-fuel 
prices. Following the realisation that renewable en-
ergy can be an alternative solution to the energy bot-
tleneck, a tendency towards energy production from 
wind has been commenced. Furthermore, extremely 
challenging targets for 2020, which commit EU to 
reduce greenhouse gas emissions and increase the 
proportion of energy consumption from renewables 
by 20%, have led to the pioneer countries investing 
more in wind energy. 
The commercialism of wind power started with 
the very first onshore wind farm installations in 
USA by 1980s. The availability of large areas in or-
der to locate major projects, the lack of limitations 
associated with visual impact and noise, higher wind 
speeds, and the lower turbulence levels the in off-
shore environment encouraged operators to invest in 
offshore wind farms. Despite all these advantages, 
harvesting energy from offshore wind is still much 
more expensive than power generation from onshore 
wind farms. Taking into account the UK with the 
greatest operating capacity in its waters, offshore 
wind levelised cost of energy reached £140/MWh in 
2011 (The Crown Estate, 2012). More complicated 
foundations, longer electrical networks, installation 
and maintenance that are dependent on vessels, and 
harsher wind and wave conditions that limit the op-
erability of vessels and subsequently the accessibil-
ity of offshore wind farms for installation and 
maintenance activities can be considered the major 
factors that escalate the cost of offshore wind pro-
jects. 
In the literature, detailed research has been done 
that consider the issues related to optimal design of 
turbines and foundations, failure characteristics of 
components, power production and transmission el-
ements. Moreover, these issues have also been expe-
rienced by the investors and operators in onshore 
wind farm projects, which simplified the identifica-
tion and problem solving for offshore wind turbines. 
On the other hand, Operation and Maintenance 
(O&M) issues differ from onshore wind due to the 
influence of harsh environment and vessel depend-
ency in order to transport personnel, equipment and 
perform maintenance activities. Therefore, there are 
great prospects to reduce the maintenance cost, 
which accounts 30% of the overall project budgets. 
In this paper, an estimation process for daily char-
ter rates associated with the vessels for major 
maintenance operations will be described. This study 
will be beneficial for the operators in order to plan 
offshore wind farm maintenance operations and 
evaluate different chartering options, which account 
for the major amount of the maintenance budgets.  
The paper is structured as follows; in section 2, 
the common procedures, aspects and issues associat-
ed with maintenance of offshore wind farms will be 
presented. Through the observations in that section, 
the estimation process of different charter rates for 
offshore wind jack-up vessels will be explained in 
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section 3. In addition, the influence of seasonality on 
the charter rates will be highlighted. In the conclu-
sion section, results of the study and the recommen-
dations will be presented.  
2 MAINTENANCE OF OFFSHORE WIND 
FARMS 
2.1 Available vessels in the market 
The main tasks of the vessels in a maintenance oper-
ation are to provide accommodation for ship crew 
and technical personnel, loading, transporting and 
assembling failed turbine components in offshore 
environment. Due to the number of available ves-
sels, their properties and the variety of benefits & 
drawbacks of the vessels have to be taken into ac-
count in the vessel selection process, which allow 
operators eliminating either insufficient or oversize 
and unnecessary vessels which will increase the cost 
of operations (Table 1).  
During the operational span of an offshore wind 
farm, a number of scheduled and unscheduled 
maintenance tasks have to be performed in order to 
keep the turbines operational and to sustain the pow-
er generation. In this respect, there are two main cat-
egories of O&M vessels in the offshore wind energy 
market: vessels for minor maintenance and vessels 
for major maintenance. 
Vessels for minor maintenance are used for the 
minor repairs and technical problems, which do not 
require heavy equipment transport or heavy crane 
operations. In the case of minor repairs such as; 
electrical system, electronic control, sensor and hy-
draulic system repairs, vessels for minor mainte-
nance are utilised in the operations.  
Monohull boats, small catamaran vessels and 
Small Waterplane Area Twin Hull (SWATH) ves-
sels are generally utilised in minor maintenance op-
erations, which allow operators to keep the cost of 
minor maintenance operations at acceptable levels. 
Catamaran configurations are often the preferred 
choice but operations are restricted to relatively low 
wave heights. The most distinctive characteristics of 
these vessels are high speed, small deck spaces, 
small crane capacities and safe access to wind tur-
bine structures that will allow operators to take 
quick actions in case of urgent repairs. 
Due to the higher charter rates, jack-ups, leg-
stabilised and heavy lifting vessels are not consid-
ered appropriate for minor maintenance operations. 
The capabilities of these vessels are also above and 
beyond the scope of minor repairs. 
 
Table 1. Comparison of vessels currently employed in the offshore wind maintenance market 
Category 
Vessel 
type 
Benefits Drawbacks 
Vessels for  
major mainte-
nance 
Jack-ups - Specialisation for offshore wind farm projects
- Stable base for lifting operations 
- Cost effective in medium and high wave areas 
- Accommodation for both ship and maintenance 
crew 
 
- Limited operational speed (~ 10 knots)
- Feeder vessels required 
- Capability to operate up to 50 m water 
depths 
- Time consuming due to jacking opera-
tions 
Leg-
stabilised 
vessels 
- Optimised choice related to water depth
- Ideal in shallow waters 
- Quick transportation and installation capabilities 
 
- Limited number of vessels in the off-
shore market 
- Limited sea state (~ 0.5 m) 
- Insufficient for future projects 
Heavy-
lifters 
- Very flexible for unusual cargo 
- Heavy lift capacity 
- Large quantity of cargo handling 
- Relatively better stability characteristics 
 
- Low availability due to offshore oil and 
gas industry 
- Slower mobilisation 
- Port entrance issues due to size 
- Deep water precondition for operations 
- Relatively higher daily charter rates (> 
£80,000) 
Vessels for  
minor mainte-
nance 
Monohull - Very high speed (~ 25 knots)
- Safe access to turbines (Hsmax<1m) 
 
- Limited passenger (6 to 8) and cargo ca-
pacity 
- Insufficient for major repairs 
- Uncomfortable for passengers, no other 
facilities available 
Catamaran - Medium speed (~ 20 knots)
- Operational Hsmax =1.8m 
- Safe access to turbines (Hsmax <1.2m) 
- Limited passenger (12 and more) and 
cargo capacity 
- Insufficient for major repairs 
SWATH - Capacity of 12 to 60 passengers
- Medium speed (~ 15 knots) 
- Operational Hsmax =2.5m 
- Safe access to turbines (Hsmax <1.5m) 
- Comfortable for passengers
- Limited cargo capacity 
- Insufficient for major repairs 
Major maintenance vessels are employed for ei-
ther scheduled or unscheduled major repairs, which 
require lifting operations for heavy equipment. In 
the case of blade, generator or tower failures, small 
maintenance vessels cannot be adequate to perform 
the exchange of damaged components. Instead, one 
of the jack-up, leg-stabilised or heavy lift vessels 
have to be utilized considering the properties of 
damaged component (height, weight, etc.) and the 
capability of the vessel (lifting capacity, operational 
water depth, etc.).  
Jack-ups are self-elevating units, which consist of 
a buoyant hull with a number of legs (generally 3 to 
6), are capable of raising their hulls over the sea-
surface, station their legs on the sea floor and 
providing very stable environment for crane opera-
tions under rough sea conditions. 
The operations of leg-stabilised vessels are very 
similar to the jack-up vessels. Instead of lifting the 
hull over the sea surface, leg-stabilised vessels, 
which are ideal for operations in shallow sites, use 
their legs to stabilise the hull. However, they have 
limited capability for crane operations due the fact 
that the vessels hull remains submerged and are 
subject to wave-induced motion. 
Heavy lifters are capable of lifting extensive 
loads, which can be experienced in offshore wind 
industry. These vessels possess the highest crane ca-
pabilities in offshore industry due to the fact that 
they are specially designed to install pre-assembled 
modules for offshore the oil and gas industry; how-
ever the daily charter rates are directly proportional 
to the crane capabilities. 
At this point, it is important to highlight the fact 
that the number of leg stabilised vessels is consider-
ably low in the market (EWEA, 2011). In addition, 
the charter rates of heavy lifting vessels are very 
high beyond compare (DNV, 2011). Therefore, jack-
up vessels/barges are the most utilised vessels for 
major maintenance operations in offshore wind en-
ergy market. However, the dependency on offshore 
oil and gas industry result in issues associated with 
lower availability in demanding months. 
2.2 Contractual arrangements and alternative 
chartering periods 
Voyage charter (spot market), time charter and bare-
boat charter are the commonly used three types of 
contractual arrangements in the maritime industry. 
The costs and individual responsibilities are distrib-
uted in a slightly different way (Figure 1). Under a 
voyage charter, the ship owner contracts to carry a 
specific cargo with a specific ship for a negotiated 
price per ton, which covers capital charges, daily 
running, and voyage costs. The time charter is an 
agreement  between  owner  and charterer to  hire 
the ship,  complete  with  crew,  for  a fee  per  day, 
Figure 1. Cost distribution of different vessel charter strategies 
month or year. In this case, the ship owner pays the 
capital costs and operating expenses, whilst the char-
terer pays the voyage costs. As a final point, the 
bareboat charterer hires out the ship without crew or 
any operational responsibilities, so in this case the 
charterer is responsible for daily running costs, voy-
age costs, and expenses related to cargo handling 
and claiming. 
Offshore wind O&M activities require extensive 
expertise and specialisation, due to the fact that very 
heavy components have to be lifted up to extreme 
heights in harsh environmental conditions. There-
fore, operators may prefer to employ technicians and 
seafarers who have experience in offshore wind in-
dustry O&M activities. In this respect, bareboat 
charter strategy is considered in the analyses in order 
to provide flexibility for operators to control every 
stage of the operations. Additionally, only the opera-
tors will have the authority to assess the costs and 
the risks related to specified O&M operations. 
Unplanned maintenance activities, catastrophic 
failures, and circumstances that require instant ac-
cess to wind farms cause operators to hire vessels for 
a limited  period (~ 1 month) in  the spot market 
(Table 2). Short-term chartering is valuable for the 
wind farms that have sequential maintenance activi-
ties in a specified period, which can range from cou-
ple of months up to one year. Long-term chartering 
requires advanced scheduling for the maintenance 
operations. Due to the fact that the cost of vessels 
decreases if the charter period is longer, the risk as-
sociated is more significant. An alternative to reduce 
the risks is leasing the vessel to third parties, which 
can provide extra income for the operators. 
However, the identification of the most appropri-
ate vessel is not always sufficient to guarantee min-
imised vessel costs. The availability of such vessels 
and the length of the chartering period are vital for 
estimating the costs. GlobalData (2012) reported that 
in the installation period of The Alpha Ventus off-
shore wind farm, operators had to charter a vessel 
much larger and extremely expensive than originally 
planned due to the unavailability.
Table 2. Comparison of vessel chartering strategies for offshore wind projects 
Strategy Advantages Disadvantages
Spot market 
Min: ~1 month 
Max: ~3 months 
- Use vessel only after a failure of wind turbine 
occurs 
- Select optimal vessel for each turbine failure 
- Only use vessel when required 
- Maximum utilisation of vessel 
- Potential limited certainty in vessel availability
- High uncertainty in mobilisation time and costs 
- Day rates and mobilisation costs likely to be 
very high- Due to last minute arrangements, po-
tential delays in mobilisation time and subse-
quently increased downtimes and loss of revenue 
Short term charter 
Min: ~3 month 
Max: ~1 year 
- Reduces risk of weather effect (if performed 
during summer) 
- Reduces number of vessel being chartered 
- Can be used across multiple sites 
 
- Risk of low utilisation in winter 
- In case of maintenance/supply delays, risk of 
uncompleted/imperfect repairs 
Long term charter 
Min: ~1 year 
Max: ~20 years 
- Reduced mobilisation time and costs
- Eliminated risk of vessel unavailability 
- Increased operational control/planning for the 
offshore wind farm operators operator 
- Costs vary less over lifetime 
- Can use across multiple sites 
- Better planning  
- Stable costs 
- Paying for vessel even when not being used
- High initial investment 
- Vessel not optimised for individual sites 
- A management team required to operate the 
vessel 
- Repair and maintenance expenses potentially be 
added 
- A port needed for the vessel mooring
2.3 Failure rates and reliability assessment  
A commercial offshore wind turbine consists of a 
foundation, transition piece, tower, nacelle and 
blades. These major sections can contain 8,000 dif-
ferent components whose properties and failure rates 
have crucial importance on the vessel selection pro-
cedure and determination of related charter period. 
Weight, size and location of the components are im-
portant to specify the vessel capabilities and limita-
tions. Operators have to consider the vessels that are 
capable of performing specified maintenance tasks. 
Failure rates are also essential with regard to deter-
mining the chartering period. Due to the fact that the 
utilisation level of maintenance vessels will be high 
in the case of high failure frequency rates, the selec-
tion of longer chartering periods can be cost effec-
tive. On the other hand, if the vessels cannot operate 
due to seldom failures and remain at port, this will 
lead to loss of revenue. In this case, chartering short-
er periods or spot market alternatives can prevent the 
loss of revenue. 
Faulstich et al. (2011) studied the failure rates of 
wind turbine components and the duration of down-
times related to these failures. Minor failures, which 
represent 75% of all failures, cause only 5% of over-
all downtime, on the other hand, major failures that 
represent 25% of all component failures account for 
95% of all downtime duration. Spahic et al. (2009) 
showed that generators are the main cause of power 
systems unavailability. Haitao et al. (2009) analysed 
statistical failure rates and eventually recommended 
that gearbox downtimes have to be considered in or-
der to improve the system availability. Tavner et al. 
(2007) analysed failure data of different offshore 
wind farms and indicated that the repair of mechani-
cal subassembly failures is time consuming and cost-
ly, despite the  fact that electrical  control  or  system  
 
subassemblies have highest failure rates. The anal-
yses results of Rademakers et al. (2003) showed that 
the blade, generator, and gearbox failures contribute 
to over 75% of the costs and the downtimes of the 
overall wind turbine. 
In this respect, the influence of heavy component 
failures on the power generation interruptions and 
maintenance costs is more significant. Therefore, the 
maintenance planning and subsequently the cost as-
sociated with jack-up vessels has to be carefully de-
termined. 
2.4 Cost of maintenance operations 
O&M activities represent a significant share of the 
expenses during the lifetime of offshore wind farms. 
When compared to onshore wind, O&M costs are 
increased for offshore, due to specialised vessels, 
shorter weather windows and rough environmental 
conditions, the occurrence of more failures, longer 
downtimes, decreasing availability and accessibility. 
Furthermore, the offshore environment involves per-
sonnel traveling to and from the offshore turbines, 
which increases equipment and labour costs as well 
as insurance costs. In generic, O&M costs consist of 
labour costs, material costs, access vessels & lifting 
vessels costs, and revenue losses. 
In the warranty period of projects, which varies 
from 3 years to 5 years, the wind turbine manufac-
turers are responsible for the O&M operations. 
However, 79% of wind turbines are set to move out 
of warranty, in less than five years (Evans, 2010). 
Therefore, operators have to plan the costs that they 
will bear in the future.  
Fingersh et al. (2006) presented the costs associ-
ated with the offshore O&M in order to keep the 
turbines operational, as £140,000 for maintenance & 
overhauling and additional £35,000 for the replace-
ment cost of irreparable components. Freeman 
(2011) reported that O&M costs range from £85,000 
to £250,000 per year for offshore wind farms, on the 
other hand, the operational costs remain limited to 
38,000 per turbine in onshore wind farms. A recent 
study done by Kraemer (2012) supported the same 
aspect indicating that the O&M cost is 2-6 times as 
high as onshore wind. 
The distribution of O&M costs is also important 
in order to identify the most critical sections, which 
can show the greatest impact on potential cost sav-
ings. The past studies proved that the development 
of new O&M vessels is particularly important, since 
today the costs for vessels make up 73% of the total 
O&M costs (Fingersh et al., 2006, Junginger et al., 
2004, Krohn et al., 2009, Morgan et al., 2003). Van 
Bussel & Zaaijer (2001) showed that irrespective of 
wind turbine design, the cost of lifting operations by 
using an external crane accounted for more than 
50% of the overall O&M costs. Complementary 
studies have been performed by Lazakis et al. (2012, 
2013) by while Dinwoodie et al. (2013) evidenced 
that the vessel costs contribute the largest percentage 
of costs which is the key component of overall costs 
to control.  
It is fully comprehended that the cost of vessels 
has the greatest potential to reduce the overall O&M 
expenditures. However, the charter rates are deter-
mined by market. Therefore, from the charterer or 
operator point of view, accurate estimations towards 
better planning become more important in the off-
shore wind O&M activities. 
3 ESTIMATION OF VESSEL CHARTER RATES  
At the very first stage, it was important to identify 
available vessels and their technical specifications, 
which can change the charter rates significantly. In 
this respect, the jack-up vessel database of Universi-
ty of Strathclyde, Naval Architecture and Marine 
Engineering Department (NA-ME) and various other 
sources are investigated in order to develop a com-
prehensive list of technical specifications of the 
jack-up vessels. Crane capabilities, maximum opera-
tional water depths, maximum operational weather 
characteristics of the vessels become essential, when 
the maintenance of offshore wind farms is taken into 
consideration. Therefore, the vessels which have 
similar properties are subsumed under six different 
categories.  
The list includes existing jack-up vessels, the 
ones under construction as well as  the ones con-
tracted for building, in order to include as many ves-
sel options as possible, enable the evaluation of fu-
ture contract scenarios, and ultimately increase the 
accuracy of the estimations. The specific technical 
characteristics of the offshore wind jack-up vessels 
for heavy O&M is partially listed in Table 3.  
3.1 Estimation of Charter Rates for Specified 
Periods 
The calculation of different charter rates for different 
charter periods was developed based on the O&M 
scenarios identified in the previous section. The ini-
tially selected scenarios included the estimation of 
the vessels charter rates for the following periods: 
spot market, charter of 1 year, and charter of 20 
years. However, there are a number of attributes that 
influence the data gathering process undesirably; in-
cluding 
x Lack of offshore wind data, 
x The confidentiality of available data among all 
the offshore wind market stakeholders, 
x The low number of purpose-built vessels for the 
offshore wind market, 
x The impact of negotiations between vessel own-
ers and charterers/operators, 
x The potential vessel unavailability due to high 
demand from offshore oil and gas industry 
In this respect, other sources of information were 
utilised in order to overcome these difficulties such 
as; 
x Naval Architecture and Marine Engineering 
(NAME) database of different offshore wind 
jack-up vessels,  
x Authors personal communication with experts in 
the offshore wind market, 
x NAME own database of various ship type charter 
rates in the shipping industry, 
x Investigation of similarities/differences between 
the offshore wind market and the shipping mar-
ket in terms of the vessels employed and the rel-
evant chartering options and accordingly rates,  
x Experts judgement in the maritime industry for 
similar type of chartering periods, 
x Examination of other relevant sources which pre-
sent similarities with the offshore wind sector 
(e.g. offshore oil & gas vessel databases, past 
studies/reports, etc.) 
The CAPital EXpenditure (CAPEX), which is the 
capital invested by a company to acquire or upgrade 
fixed, physical, non-consumable assets, is propor-
tional to the capabilities of the vessel. When the in-
fluence of the economic variations associated with 
the new building market is neglected, vessels with 
higher speed, better lifting capability (hook height, 
lifting tonnage, etc.), deeper operability and longer 
durability in harsher conditions have higher 
CAPEXs. With regard to charter rates, it was also 
anticipated that the vessels with better structural 
condition and with the ability to perform the O&M 
activities more efficiently, would have higher hiring 
cost. Therefore, the relationship between the 
CAPEX of different vessels and associated charter 
rates for different periods was employed to establish 
the estimation of the rates for offshore wind vessels.  
Table 3. Extract of the technical specifications of jack-up vessels 
Vessel 
no 
Year 
built 
Loa Beam Draft Speed Crane capacity Hook height Operational water
depth 
  m m m knot ton m m 
1 2012 130.80 39.00 5.20 12.0 800 102.0 45.00 
2 2009 81.00 41.00 5.30 9.1 800 95.0 41.00 
3 2011 138.55 40.80 5.50 12.5 1000 104.0 40.00 
4 2003 130.00 38.00 4.30 11.0 300 87.0 35.00 
5 2012 151.00 50.00 5.12 9.0 1200 25.0 65.00 
6 2012 162.00 49.00 5.50 13.0 1200 33.0 55.00 
 
The initial step was the determination of the ves-
sel charter rates for the 20 years period. Kaiser & 
Snyder (2012) studied daily charter rates for off-
shore wind turbine vessels in 20-years charter peri-
od. The daily rates presented in their study, represent 
the average daily rates per vessel CAPEX for char-
tering a specific vessel over a period of 20 years. 
Following that, the relationship between the CAPEX 
and the daily charter rates was established consider-
ing a regression analysis model, taking into account 
an equivalent charter period of 20 years. This model 
was then used in order to estimate the 20-year char-
ter rates for the CAPEX costs of the jack-up vessels 
present in the existing database. Table 4 shows the 
calculated daily charter rates for 20-year charter pe-
riod for the vessels in Table 3. Charter rates vary 
from £45,000 to £112,200. As anticipated, the vessel 
with the lowest charter rate has the minimum quali-
fications to perform the O&M activities, which may 
not be sufficient for some of the offshore wind farm 
sites. Conversely, the vessel with the highest charter 
rate is one of the newest vessels in the database and 
she possesses extensive capabilities in terms of crane 
capacity, hook height and speed in order to perform 
the O&M activities. 
Table 4. Charter rate estimation for 20 years charter period for 
offshore wind jack-up vessels 
Vessel 
no 
Year 
built 
CAPEX Daily rates for a pe-
riod of 20-years
  £ MM £ 
1 2012 102 67,800 
2 2009 86 58,200 
3 2011 176 112,200 
4 2003 64 45,000 
5 2012 141 91,200 
6 2012 160 102,600 
In order to estimate the charter rates for the rest 
of the initially selected scenarios (spot market, and 
charter period of 1 year), a number of additional 
steps were followed. At first, the NAME database 
including the shipping market charter rates for dif-
ferent types of vessels was taken into account. Alt-
hough the offshore wind vessel market does not ex-
plicitly operate in the same way as the shipping 
vessel market, large bulk carriers were used due to 
their CAPEX similarity as well as their charter rates 
presenting a representative trend over specified char-
tering scenarios. In this case, the charter rates for  
various bulk carrier types of ships for the last 8 years 
(from 2004 to 2012) were examined. In this period, 
shipping market experienced peak and bottom fig-
ures in terms of both CAPEX and charter rates. 
Therefore, the estimations through the analyses of 
these rates would be beneficial to capture regular 
charter rates instead of charter rates under extreme 
economic circumstances.  
As the original offshore wind jack-up vessel da-
tabase included the CAPEX of these vessels, it 
would be preferable if a formulation was retrieved 
describing the relationship between the vessels 
CAPEX and their equivalent charter rates. Although 
the offshore wind vessel market does not explicitly 
operate in the same way as the shipping vessel mar-
ket, these vessels were used due to their CAPEX 
similarity as well as due to their charter rates pre-
senting a similar trend over similar trad-
ing/chartering scenarios for specific chartering peri-
ods. 
Therefore, the relationship between the ships 
CAPEX and 1-year charter rate was established. 
Various options were initially considered in order to 
achieve the optimum approximation in terms of the 
combination of CAPEX of all bulk carriers. The 
same steps were also followed for the combination 
of the 1-year charter rates for the same bulk carriers. 
The entire process was not an easy task to achieve. 
That is because the bigger ship types (Capesize bulk 
carriers) have smaller ratio of charter rates to 
CAPEX, thus the obtained charter rates were quite 
low. On the other hand, smaller ship types have 
larger ratio of charter rates to CAPEX, which result 
in tremendously high estimations. Hereafter, differ-
ent combinations of data including different bulk 
carrier types and their equivalent charter rates over 
the years were also attempted. Eventually, reasona-
ble values were achieved including the combination 
of all vessels (all bulk carriers) and their equivalent 
charter rates for a period of the last 8 years. Table 
5able 5 represents the estimated daily charter rates 
for the vessels under 1-year charter. Due to the re-
duction in charter period, the rates showed an incre-
ment about 70%, which is considerably high; espe-
cially the efforts to decrease the costs are 
considered. According to experts in the offshore 
wind market, this level of increase has been experi-
enced in the past projects. 
Table 5. Charter rate estimation for 1-year charter period for 
offshore wind jack-up vessels 
Vessel 
no 
Year 
built 
CAPEX Daily rates for a pe-
riod of 1 year
  £ MM £ 
1 2012 £102 117,200 
2 2009 £86 96,400 
3 2011 £176 213,400 
4 2003 £64 67,800 
5 2012 £141 167,900 
6 2012 £160 192,600 
 
The next step involved the estimation of the char-
ter rates for the offshore wind jack-up vessels for the 
spot market. Due to the same reasons mentioned be-
fore for the estimation of the charter rates for the 1-
year charter period (i.e. not sufficient data available, 
confidentiality issues, etc.), NAMEs database for 
different ship types operating in the maritime sector 
and providing values on the spot market rates were 
also used. Once again, a variety of combinations of 
different bulk carrier ships and their equivalent char-
ter rates was employed. 
Eventually, it was decided to use data of Capesize 
ships and their charter rates. This was also per-
formed since the spot market charter rates of 
Capesize bulk carriers were similar to the ones of the 
jack-up vessels as well as due to their similar high 
capital costs. In this case, the spot market rates for a 
period of 4 years (from 2007 to 2010) was selected 
to be examined, including rates while the shipping 
market was in different operational mode (low and 
peak times). A similar way in the calculation of the 
relationship between the 1-year charter rate and the 
spot rate was followed.  
In this respect, the summarised results for the spot 
market rates are demonstrated in Table 6. 
Table 6. Charter rate estimation for spot market for offshore 
wind jack-up vessels 
Vessel 
no 
Year 
built 
CAPEX Daily rates for a 
spot market
  £  MM £ 
1 2012 102 160,400 
2 2009 86 133,000 
3 2011 176 287,400 
4 2003 64 95,300 
5 2012 141 227,300 
6 2012 160 259,900 
Moreover, Figure 2 shows the rates of the jack-up 
vessels for all chartering period alternatives. The 
variation of daily charter rates associated with the 
chartering periods becomes more conspicuous when 
the spot market charting alternative is considered, 
due to the fact that the vessels in high CAPEX re-
gion will present lower availability than lower 
CAPEX region for shorter chartering periods. For 
instance, the variation of CAPEX from £100 million 
to £150 million results in an escalation of £30,000 
for  20-year  charter  rates; on the  other  hand,  same 
Figure 2. Estimated charter rates for wind turbine jack-up ves-
sels 
variation can influence the charter rates of spot mar-
ket almost £85,000. The analyses results show that 
correct vessels selection considerably important due 
the fact that oversize and unnecessary vessels in-
crease the charter rates extremely. 
3.2 Seasonality  
In addition to what has been discussed so far, it is 
well known that the charter rates of jack-up vessels 
vary considerably depending on the season in which 
the operators/developers intend to hire the vessels. 
As harsh weather conditions restrict the maintenance 
operations in the offshore environment, thus de-
creasing the demand, it is expected that the charter 
rate for jack-up vessels will be at the lowest level 
during winter months. Furthermore, power ratings 
are higher in winter than in summer, due to the low-
er ambient temperature, and there is a low probabil-
ity that the weather can disturb maintenance opera-
tions. In addition, monthly capacity factors show 
lower trend in summer seasons, which also decrease 
the power generation. Due to these reasons, opera-
tors plan their maintenance activities in summer sea-
sons, which increase demand for offshore wind ves-
sels. 
In this respect, the scarcity of data and the imma-
turity of the offshore renewable market do not pro-
vide an accurate sample size of charter rate data. In 
order to overcome this obstacle, charter rates from 
the bulk carrier shipping market were employed in 
order to address the seasonality effect. In this case, a 
similar seasonality trend appears in terms of the 
number of working days and availability of vessels 
trading both for bulk carrier ships and offshore wind 
maintenance vessels. Moreover, bulk carrier ships 
show similar properties in terms of CAPEX and ves-
sel dimensions compared to the offshore wind 
maintenance vessels, which also strengthens the sea-
sonality relation the vessels discussed. The mean 
values for all the charter rates were calculated, while 
after that, all the charter rates were differentiated ac-
cording to the winter, spring, summer and autumn 
seasonality. The comparison of the mean values for 
winter and summer can be seen in Figure 3. 
  
Figure 3. Seasonality influence for wind turbine jack-up ves-
sels 
The comparison of summer and winter rates show 
that charter rates in summer are significantly higher 
than winter. Furthermore, there is stronger variation 
in summer due to CAPEX increment. The reason 
behind this variation is the number of vessels in 
higher CAPEX region is very limited; therefore, in 
peak season their daily charter rates increase more 
than the vessels in lower CAPEX region. 
4 CONCLUSIONS 
Up until now, offshore wind farms have mostly re-
lied on products and technologies used in onshore 
wind farms as well as the oil and gas industry. This 
situation results in inefficiency, which prevents the 
unlocking of the full potential of offshore wind. 
O&M at sea poses totally different challenges to op-
erators than servicing turbines onshore, whilst rely-
ing on heavy lift vessels from the oil and gas indus-
try drives costs up significantly. 
In accordance with the results, there is great ad-
vantage to hire the vessels for longer periods of 
time. However, there are also some investment risks, 
which operators have to bear in mind.  These risks 
can be mitigated through sophisticated maintenance 
approaches and more accurate planning. In this re-
spect, a separate management team, which is respon-
sible from only vessel management, has to be uti-
lized by the companies in order to keep the vessel 
operating.  
Due to the fact that spring and summer months 
are more appropirate for maintenance activities in 
terms of both milder weather conditions and lower 
production levels, operators intend to perform 
maintenance activities in this period. Therefore, the 
number of available vessels in summer months 
decreases, subsequently the charter rates of the jack-
up vessels increases. In term of seasonalty of the 
charter rates, it is important to highlight that the re-
sults can be improved if more jack-up related data is 
made available in order to enable further validation 
of the mentioned results. 
As the number of turbines in offshore wind pro-
jects increases, and because the wind farms are fur-
ther from shore, there is a need to develop new 
O&M vessels. Todays jack-up vessels have approx-
imately 65 m operational water depth limit. In the 
future, jack-up vessels will not be sufficient for the 
maintenance operations due to the extreme depths. If 
designers/developers do not /design build floating 
offshore wind turbine maintenance vessels, the de-
pendency to the offshore oil and gas industry will 
sustain and thus charter rates will continue to be de-
termined by external players. In order to eliminate 
the dependency on oil and gas industry, a shift from 
port-based to offshore-based strategies can be a solu-
tion as well. Innovative approaches, such as mother-
ship concept, can be the way to decrease the cost for 
offshore wind parks O&M activities. 
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